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Station Scheduling Period

2-BM MAY-SEP 2002

8-Hr Shifts 

Requested 

/Allocated

Start Date End Date Proposal Title Scientists (PI underlined) Proposal # Proposal  

Type 

II Rating Comments

6 08:00 29-May-02 08:00 31-May-02 Beamline commissioning and optics 

testing

F. DeCarlo SRI-244 SRI Submission for 2002-2. Scheduled 2002-

2.

19 08:00 31-May-02 08:00 07-Jun-02 Beamline commissioning and optics 

testing

F. DeCarlo SRI-244

SRI

9 08:00 07-Jun-02 08:00 10-Jun-02 Development of 3D reconstructive 

diffraction

Y. Chu SRI-242 SRI right after Carmen's beam time

12 08:00 12-Jun-02 08:00 16-Jun-02 Fabrication of high aspect ratio 

structures for a micropump

M. Ghantasala ASRP          

99-0660

ASRP The 10th to 16th June of would be  good

23 08:00 16-Jun-02 08:00 24-Jun-02 Ultradeep x-ray lithography N. Moldovan SRI-262 SRI 1) From June 12th 8:00 am to June 24th 

8:00 am. = 35 shifts. 2) From July 24th 

8:00 am to July 27 16:00 = 10 shifts. We 

strongly do not want to have beam time 

from May 29th to June 2nd and from July 

5th to July 15th and also no beam time 

in August.

15 08:00 26-Jun-02 08:00 01-Jul-02 Phase contrast imaging of defects in 

protein crystals

Z. Hu SRI-274 SRI

9 08:00 01-Jul-02 08:00 04-Jul-02 Ultradeep x-ray lithography N. Moldovan SRI-262 SRI 1) From June 12th 8:00 am to June 24th 

8:00 am. = 35 shifts. 2) From July 24th 

8:00 am to July 27 16:00 = 10 shifts. We 

strongly do not want to have beam time 

from May 29th to June 2nd and from July 

5th to July 15th and also no beam time 

in August.

9 08:00 05-Jul-02 08:00 08-Jul-02 Syncrotron x-ray stimulated 

polymerization

G. Caneba II-873 II

6 08:00 10-Jul-02 08:00 12-Jul-02 Beamline commissioning and optics 

testing

F. DeCarlo SRI-244

12 08:00 12-Jul-02 08:00 16-Jul-02 Ultradeep x-ray lithography N. Moldovan SRI-262

18 08:00 10-Jul-02 08:00 16-Jul-02 Synchrotron studies of "chocolate-on-

white ware: a levantine ceramic from 

Jordan and the Levant dating from 

c1550 to 1450 BC

P. Donnelly ASRP          

99-0659

ASRP CANCELLED BY THE USER 

BECAUSE OF M1 problems -> 

REASSIGNED TO CONTINGENGY

17 16:00 16-Jul-02 08:00 22-Jul-02 Beamline commissioning and optics 

testing

F. DeCarlo SRI-244 SRI Submission for 2002-2. Scheduled 2002-

2.

4 08:00 24-Jul-02 16:00 25-Jul-02 Development of x-ray 

microtomography

F. DeCarlo SRI-270 SRI

11 16:00 25-Jul-02 08:00 29-Jul-02 Micro TC of calcium containing 

structures

S. Stock II-712 3 II Submission for 2002-2. Scheduled 2002-

2. 

2 08:00 29-Jul-02 23:59 29-Jul-02 Development of x-ray 

microtomography

F. DeCarlo SRI-270 SRI

3 16:00 30-Jul-02 16:00 31-Jul-02 Micro TC of calcium containing 

structures

S. Stock II-712 

3 16:00 30-Jul-02 16:00 31-Jul-02 Microtomography of dinosaur shells 

and bones

S. Pratt II-519 1 and 3 II cancelled by the user: reassigned to II-

712  black-out from 30-June through 5-

July and 28-May through 1-June Best in 

june

6 16:00 31-Jul-02 16:00 02-Aug-02 X-ray tomography studies of the 

silicon nitride

J. Ilavsky II-648 2 and 4 and 

2

II Submission for 2002-2. Scheduled 2002-

2. 

6 16:00 02-Aug-02 16:00 04-Aug-02 Tomography of the complex 

microstructures of EBPVD and TS 

manufactured ceramic deposits

J. Ilavsky II-638 3 and 2 II Submission for 2002-2. Schld 2002-2

3 08:00 07-Aug-02 08:00 08-Aug-02 Tomography of the complex 

microstructures of EBPVD and TS 

manufactured ceramic deposits

J. Ilavsky II-638

3 08:00 08-Aug-02 08:00 09-Aug-02 Tomographic evaluation of cellular 

activity and mechanical damage in 

3D hydroxyapatite scaffolds for bone 

replacement

J. Wagoner II-905

8 16:00 02-Aug-02 08:00 05-Aug-02 Study of fossilized animal embryos B. Lai SRI-246 SRI CANCELLED BY THE USER -> 

REASSIGNED TO CONTINGENGY

6 08:00 09-Aug-02 08:00 11-Aug-02 Tomographic evaluation of cellular 

activity and mechanical damage in 

3D hydroxyapatite scaffolds for bone 

replacement

J. Wagoner II-905 II Black out dates: June 8th through July 

1st - last week of August

12 08:00 11-Aug-02 23:59 15-Aug-02 Ultradeep x-ray lithography N. Moldovan SRI-262 SRI assigned from contingecy time

9 00:00 16-Aug-02 23:59 18-Aug-02 Syncrotron x-ray stimulated 

polymerization

G. Caneba II-873 II

9 00:00 16-Aug-02 23:59 18-Aug-02 The characterization of multilayer 

coated x-ray optics

M. Ulmer II-773 II Mel asked to reschedule on June 20 

reassigned to SRI-262

16 00:00 19-Aug-02 08:00 26-Aug-02 Comm and testing 3D diffraction 

insturment

Y. Chu SRI-241 SRI

2 08:00 26-Aug-02 23:59 26-Aug-02 Ultradeep x-ray lithography N. Moldovan SRI-262 SRI

2 08:00 26-Aug-02 23:59 26-Aug-02 Development of x-ray 

microtomography

F. DeCarlo SRI-270 SRI CCD CAMRA IS BROKEN

8 16:00 27-Aug-02 08:00 30-Aug-02 Tomographic evaluation of cellular 

activity and mechanical damage in 

3D hydroxyapatite scaffolds for bone 

replacement

J. Wagoner II-905 II Black out dates: June 8th through July 

1st - last week of August

14 08:00 30-Aug-02 23:59 03-Sep-02 X-ray evaluation on combinatorial 

materials

Y. Chu SRI-243 SRI

0 Contingency

Allocated 282 MAY-SEP 2002 Ext Users

Available 244 commissioning 8.16% 1

Allocation 115.57 % testing 6.74% 2.84%

II #REF! % tomography 19.86% 6 11.35%

SRI 63.93 % lithography 31.21% 2

ASRP 12.30 % diffraction 17.02% 3   

#REF! other 11.70% 2


